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Attendees: Dan Owens SouthDiv (803) 	851-2830 
Jerry B. Banks MSDEQ (601) 	961-5221 
Gordon Crane NCBC (601) 871-2485 
Harold McGill SouthDiv (803) 	743-0659 
Bill Oakley USGS (601) 	965-5788 
David Peacock MSDEQ (601) 961-5220 
John Harsh USGS (601) 965-5582 
Marshall Knight SouthDiv (803) 743-0515 
Phillip Weathersby MSDEQ (601) 	961-5302 
Penny Baxter ABB-ES (615) 	531-1922 

• 

• 

A meeting was held at the offices of MSDEQ on 10 February in Jackson, MS to 
discuss finalization of the Herbicide Orange site SAP Addenda and Monitoring Well 
Installation (MWIP) work plan for NCBC Gulfport. 

Specific issues and questions raised or discussions and comments made during the 
meeting include the following: 

• 	David Peacock/MSDEQ was introduced as the RCRA technical contact for 
work being done at the Herbicide Orange site. 

• 	Dan Owens/SouthDiv proposed a change to the MWIP work plan. The 
plan currently proposes installing 6 monitoring wells around the 
perimeter of the site in the absence of knowledge about the 
direction of groundwater flow. Penny Baxter/ABB-ES presented a plan 
to place 6 well points surrounding the site, surveying elevations, 
taking water levels, and assessing groundwater flow direction prior 
to installing permanent wells. This proposal was discussed and 
received approval from MSDEQ. 

• A suggestion was made to place some of the well points inside the 
ash pile area. After discussion the decision was made to avoid this 
because control of vertical migration with well points is tenuous. 

• Cautions were made that the ash piles are still considered hazardous 
— waste and that nothing be removed from the site. 

• Questions were posed about well installation methods and handling of 
decontamination materials. Concern was expressed that a minimum 2 
foot sand pack be emplaced above the well screen and that materials 
be tremmied in place. Penny Baxter explained that to the extent 
possible a 2 foot sand pack would be utilized; however, if the 
water table is very shallow as expected, it may not be possible to 
adhere to this requirement. Room must be allowed for placement of 
a bentonite seal and grouting to surface. Since the wells will be 
shallow (<15 foot deep), efforts will be made to emplace the wells 
and associated sand packs through the augers. 	Decontamination 
fluids will be contained in a decon pad and drummed. All produced 
soils and fluids as well as disposable personal protective equipment 
will be drummed. 
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• 
• A discussion was held concerning the site boundary. The outcome of 

that discussion was that if the site was CERCLA, the boundary is the 
current fenceline. If the site is RCRA-controlled, the boundary is 
the perimeter of the ash piles. 

• MSDEQ requested that they be kept informed of the schedule for 
installing the well points and stated that a MSDEQ representative 
may be onsite for this activity. 

• Penny Baxter requested that a change be made to the SAP Addenda. 
The Addenda proposes that the site be divided into a 20 foot grid 
system. In actuality this would produce well over the 100 grids 
needed. The proposal that the grid size be changed to 50 foot was 
discussed and accepted. 

• 

• 


